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TDD #: T0-11 06-05 
Amendment#:B 

Contract: EP-W-05-050 

TDD Name: Upper Animas Mining District l Period: Option Period 2 

I Purpose: Incremental Funding 

I Priority: High I Start Date: 06/19/2011 

Overtime:· I Completion Date: 08/31/2012 

I Funding Category: CERCLA Site Assessment Invoice Unit: 

I Project/Site Name: Upper Animas Mining District WorkArea: CERCLA Assessment 

Project Address: San Juan, CO Activity: HRS Package 

County: San Juan Work Area Code: 

City, State: , CO Activity Code: HR 

Zip: EMERGENCY CODE: 0 KAT D RIT 

I SSID: 085M FPN: 

CERCUS: Performance Based: No 

Operable Unit: 

Authorized TDD Ceiling: Cost/Fee. .· LOE (Hours) 
Previous Action(s): 

This Action: 

NewTotal: CBI/Ex. 4 
i-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·---·~ 

Specific Elements 

Description of Work: 

Increase funding and LOE: 
Justification: 

1) Increase funding on the project to cover 2011 data gaps filling efforts for a draft HRS 
package. Those included supplemental sampling of Gold King 7 Level mine waste pile, 
calculation of waste pile volume, mineralogical evaluation of mine waste pile materials, 
complete surface water pathway documentation,. fisheries evaluation, wetlands 
delineation and sensitive environment identification, plus a more 'detailed reporting of the 
2011 wetlands delineation to meet HRS needs. The wetlands delineation subcontractor 
also had substantially more comments to respond to. Additionally, costs that were not 
included in the original TDD amount, but were within 'scope included data validation of 
the supplemental analytical data and more involved response to comments on the data gap 
filling Trip Report. Lastly, the subcontractor's invoices have consistently come in later 
than expected, which has made it difficult to keep up with the correct amounts to modify 
the TDD. 

2) Allow for.TDD closeout. 
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New Deliverables: none- remaining HRS delivetables requirements moved to the new Upper 
Cement Creek HRS package TDD 1111-0009 
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Project Officer: Joni Sandoval Date: 02/29/2012 
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